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Above – Q2 quadrupole at Fermilab Technical Division (TD) Industrial Center.  
Fabrication is completed and magnet is being moved to the TD magnet test 
facility.  4 out of 9 Q2 quads have been completed by Fermilab (5th is in cryostat).  
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Below: First D3 dipole being 
prepared for insertion into its 
cryostat at BNL.   

Left: First BNL-
produced D2 dipole 
arriving at CERN.    
 

BNL has completed 18 out of 20 
dipole magnets (D1, D2, D3 and 
D4 designs). 15 magnets have been 
tested and 7 are at CERN.
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LBNL is responsible for 
producing 8 highly specialized 
Distributed Cryogenic Feedbox  
(DFBX) units. These are being 
produced in industry, with 
LBNL providing design and 
some parts.  
 
Right:  DFBX helium vessel 
mounted to underside of top 
plate at Meyer Tool.  Cylinders 
connecting the two pieces are 
chimneys for magnet and 
corrector power leads.        

Left:  Completed DFBX parts and 
subassemblies at Meyer Tool.        


